CONTINUATION SHEET

ATTACHMENT TO PAY APPLICATION

APPLICATION NUMBER:

1

PROJECT: APPLICATION DATE: 03/11/19
Ogunquit Bathhouse 2019 PERIOD TO:  11-Mar-19
ARCHITECT'S PROJECT NO:

A B C D | E F G H |
Item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed (G/C) To Finish

Application Stored And Stored (C-G)
(D+E) (Not In To Date
D or E) (D+E+F)
0200|Demo/Concrete 26,800.00 26,800.00
0400|Masonry 4,400.00 4,400.00
0610|Framing 45,224.00 45,224 .00
0700/ Thermal/Moisture 53,253.00 53,253.00
0800(Doors 16,109.00 16,109.00
0810|Windows 1,800.00 1,800.00
1950|Ceiling 13,000.00 13,000.00
1960|Floor 10,000,00 10,000.00
1990(Painting 6,000.00 6,000.00
1050|Signs 4,400.00 4,400.00
1100|Toilet Partitions 11,750.00 11,750.00
1080|Toilet Accessories 9,200.00 9,200.00
1140|Flood Vents 2,500.00 2,500.00
1540|Plumbing 33,768.00 33,768.00
1550|HVAC 12,350.00 12,350.00
1600|Electrical 40,000.00 40,000.00
1803|Site Management 15,000.00 15,000.00
0116|Temporary Sanitary 400.00 400.00
0171|Reproduction 100.00 100.00
0131|Dumpsters 600.00 600.00
0107|Project Safety 500.00 500.00
0184|Insurance 3,000.00 3,000.00
0108|Temp Fencing 1,500.00 1,500.00
1900|Contingency 9,350.00 9,350.00
2000|OH&P 19,260.00 19,260.00

SUBTOTALS (0200-2000) $340,263.00




